

## **ABSTRACT**

### **BATU PUTU RINGROAD PROJECT MANAGEMENT IN BANDAR LAMPUNG**

**By :  
HANNY MUTIARA**

*Batu Putu Ringroad Management is intended to break up the congestion in Bandar Lampung, as well as expanding economic activity in order to spread to sub urban areas. In the implementation of this project is needed to make planning, organizing, leading and controlling the efforts of organizational members and using all resources to achieve organizational goals. The problems of this study discussed about how the Batu Putu Ringroad Management in Bandar Lampung and what are the obstacles in the implementation of the project.*

*The research method used a qualitative approach with descriptive type. As for the focus of this research are the process of planning, implementation , and controlling.*

*Based on the results of research, it is known that the Batu Putu Ringroad Management in Bandar Lampung term of planning has been done properly to achieve effectiveness in road construction. Implementation phase of the project carried out by the Highways Agency of Lampung Province (Dinas Bina Marga). Implementation of the activities carried out by the procurement of labor/employee and employee briefing tailored to each unit of work that has been designated both in quantity and quality. The controlling activities that performed by Lampung Provincial Highways Agency (Dinas Bina Marga) has been done on each unit. The constraints in development projects are human resources, factor geographical condition, and budget factor.*

***Keywords: Management, Project, Road Development.***